Schedule of Values

revised 2/16/2021

SFB AW 200-18

SCHEDULE OF VALUES
FOR ADJACENT WAYS VALIDATION

Instructions: 1. Please enter the information requested in Rows 5-9 in the Blue cells below.
2. Based on the source of funding (On-Site Adjacent Ways, Off-Site Adjacent Ways or
District Cost) enter the cost of each item in the schedule below. Allowable On-Site
Adjacent Ways, Off-Site Adjacent Ways and District Cost items are in Orange. Excluded On

Site Adjacent Ways items are Gray and are intentionally locked.

School District| |Florence Unified School District
County||Pinal
SFB Adjacent Ways ID Number
Architect Name| |Architechnology
Contractor Name||CORE Construction
District On-Site Off-Site
Cost Adjacent Ways | Adjacent Ways
Divi GENERAL REQUIREMENTS
014523 | testing and inspecting $7,090.00
015000 | tempory facilites $4,100.00
0156 19 | dust control $5,150.00
0157 13 | track off pads
Division 1 total $11,190.00 $5,150.00 $0.00
Div2 EXISTING CONDITIONS
022113 | survey $1,755.00 $15,796.00
02 41 13 | site demolition/removal $1,290.00 $11,613.00
02 60 00 soil treatment
Division 2 total $3,045.00 $27,409.00 $0.00
Div3 CONCRETE
030000 | footings/walls
030000 | building
03 20 00 rebar
03 30 53 slabs
03 3500 sealed floors
034000 precast concrete
Division 3 total $0.00 $0.00 $0.00
Div4d MASONRY
04 00 00 masonry walls
04 00 00 masonry columns
04 05 19 rebar
04 22 00 site masonry
04 22 00 block fencing
04 43 00 stonework
Division 4 total $0.00 $0.00 $0.00
Div5 |METALS
05 00 00 miscellaneous steel
0510 00 structural steel
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District On-Site Off-Site
Cost Adjacent Ways Adjacent Ways
05 30 00 metal decking
055100 stairs
0570 00 architectural steel
Division 5 total $0.00 $0.00 $0.00
Div6 |WOODS/PLASTICS/COMPOSITES
06 10 00 rough carpentry structure
06 1500 | wood decking
06 20 00 | finish carpentry
06 40 00 millwork/casework
06 60 00 | plastic/glass fiber
Division 6 total $0.00 $0.00 $0.00
Div7 |THERMAL/MOISTURE
07 10 00 | waterproofing/dampproofing
07 20 00 building insulation
07 2100 | foam roof
07 2500 weather barrier
07 3100 | roof shingles
07 32 00 roof tiles
0750 00 | membrane roofing
07 60 00 metal roof
07 60 00 general sheet metal
07 72 00 roof accessories
07 81 00 sprayed fireproofing
07 84 00 | firestopping
07 9500 | roof expansion joint
07 92 00 | joint sealants
Division 7 total $0.00 $0.00 $0.00
Div8 |OPENINGS
811000 | doors & frames
08 33 00 overhead doors
08 40 00 | storefronts
08 44 00 curtain walls
08 50 00 | windows
08 60 00 | skylights
08 70 00 hardware
087113 automatic doors
08 79 00 knox box
08 80 00 glass & glazing
Division 8 total $0.00 $0.00 $0.00
Div9 |FINISHES
09 24 00 | stucco/EIFS systems
09 20 00 interior metal studs/gypsum board
0922 00 | exterior metal stud framing
09 23 00 decorative plaster
09 5100 | acoustical ceilings
09 31 00 ceramic tile
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District On-Site Off-Site
Cost Adjacent Ways Adjacent Ways
09 65 00 resilient flooring
09 68 00 carpet
0964 00 | wood floors
09 67 00 epoxy
09 80 00 sound panels
09 90 00 painting
09 77 00 | fiberglass reinforced panels
Division 9 total $0.00 $0.00 $0.00
Div10 |SPECIALTIES
1011 00 | visual display boards
10 14 00 sighage
1021 13 | toilet partitions & accessories
10 21 23 cubicle track & curtain
10 22 26 operable partitions/walls
1026 00 | wall protection
1044 00 | fire exttinguishers & cabinets
10 50 00 lockers
1056 13 storage shelving
10 73 00 shelters
1073 13 awnings
1073 13 canopy/ramada
107500 | flagpoles
Division 10 total $0.00 $0.00 $0.00
Div11 |EQUIPMENT
111616 | floor safe
1141 00 kitchen equipment
11 51 00 library equipment
1152 00 audio/visual equipment
115213 projection screens
115313 | fume hoods
116143 stage curtain/equipment
11 66 00 sports/PE equipment
1168 00 playground equipment
1168 23 site basketball courts
1168 33 ballfield backstop
1168 33 sports fields
Division 11 total $0.00 $0.00 $0.00
Div12 |FURNISHINGS
12 20 00 window coverings
12 31 00 metal casework
12 32 16 plastic laminate casework
126100 [ auditorium seating
12 93 13 bike racks
1293 23 | trash enclosures
Division 12 total $0.00 $0.00 $0.00
Div13 |SPECIAL CONST
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District On-Site Off-Site
Cost Adjacent Ways Adjacent Ways
13 00 00 equipment/storage enclosures
1311 00 swimming pools
13 34 16 bleachers
1334 19 metal buildings
Division 13 total $0.00 $0.00 $0.00
Div14 |CONVEYING
14 00 00 [ material handling
14 20 00 elevators
14 42 00 wheelchair lifts
Division 14 total $0.00 $0.00 $0.00
Div21 |FIRE SUPPRESSION
211000 | fire protection/sprinklers
Division 21 total $0.00 $0.00 $0.00
Div22 |PLUMBING
221100 supply piping
22 13 00 waste water piping
223100 | water treatment (softner)
223200 | water treatment (filtered)
22 3500 water heaters
22 42 00 plumbing fixtures
Division 22 total $0.00 $0.00 $0.00
Div23 |MECHANICAL
2307 13 mechanical insulation
23 50 00 HVAC - central plant (cooling)
23 60 00 HVAC - central plant (heating)
2376 00 HVAC - evaporative
23 80 00 HVAC - package units
238126 | HVAC - split system
Division 23 total $0.00 $0.00 $0.00
Div25 |INTEGRATED AUTOMATION
2550 00 EMS
Division 25 total $0.00 $0.00 $0.00
Div26 |ELECTRICAL
26 10 00 site electrical
26 10 00 electrical
26 30 00 generators
26 56 00 | exterior lighting
Division 26 total $0.00 $0.00 $0.00
Div 27 |COMMUNICATIONS
27 20 00 data cabling
272400 | TV cabling
27 30 00 intercom
27 3213 communications/phone
Division 27 total $0.00 $0.00 $0.00
Div28 |SAFETY AND SECURITY
28 10 00 security system
282000 | surveillance/alarm
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District On-Site Off-Site
| Cost Adjacent Ways Adjacent Ways
28 3100 | fire alarm system
Division 28 total $0.00 $0.00 $0.00
Div31 |EARTHWORK
312300 earthwork/mass excavation $6,457.00 $58,114.00
312300 | import/export dirt $606.00 $5,454.00
313100 | soil treatment - termite
Division 31 total $7,063.00 $63,568.00 $0.00
Div32 |EXTERIOR IMPROVEMENTS
320000 | parking
320000 unusal site conditions
321000 asphalt/paving $13,484.00 $121,354.00
321300 | fire lane site concrete $14,342.00 $129,081.00
321300 | sidewalks (only for bus drop-offs) $15,979.00
321700 | striping/signage $4,320.00 $4,320.00
323113 chainlink fencing $8,400.00
323119 | wrought iron fencing
323200 | retaining walls
328000 | irrigation
3290 00 landscaping $10,000.00
Division 32 total $50,546.00 $270,734.00 $0.00
Div 33 |UTILITIES
330000 | site utilities
332100 | wells
333216 lift station
333600 | septic system
334000 | stormwater/drainage
334923 | drywells
Division 33 total $0.00 $0.00 $0.00
Subtotal $71,844.00 $366,861.00 $0.00
AJE Fee
Contractor Fee $5,977.00 $30,519.00 $0.00
Project Manager Fee $1,195.00 $6,105.00 $0.00
General Conditions $12,930.00 $66,028.00 $0.00
Contactor Contingency $14,942.00 $76,299.00 $0.00
Builders Risk/Liability Insurance $3,627.00 $18,521.00 $0.00
Performance & Payment Bonds $908.00 $4,639.00 $0.00
Sales Tax $8,112.00 $41,421.00 $0.00
Subtotal $47,691.00 $243,532.00
Grand Subtotal $119,535.00 $610,393.00
Project Grand Total||$729,928.00
Adjacent Ways Grand Total||$610,393.00

Page 5 of 5



